DNT Survey Update

2014-08-17 07:24 by Victoria Singh

The field work has been completed. The project was due to have finished in April 2014, but the data processing is taking longer than expected due to the complexity of the data gathered and a thorough verification and collation process. The project is now expected to finish in November 2014.